Pollution Report Immm
I. HEADING 226216
DATE: RApril 13, 1999
SUBJECT: Follution Report for the Toledo Tie Treatment Site, Toledo, Lucas
County, Ohio.
FROM: Ralph Dollhopf, OSC, U.S. EPA, Region 5 ERB, Grosse Ile, MI
TO: K. Mould, USEPA, OSWER, Washington, DC . . . . . . . . (VIA LAN)
W. Carney, Acting Chief, ERB, Chicago, IL . . . . . . . (VIA LAN)
J. El-Zein, Chief, RS-1, Grosse TIle, MI . . . . . . . . (VIA LAN)
L. Orr, RPM, RRB, Chicago, IL . . . . . . « « « + +« . . (VIA LAN)
Y. Jones, REB, Chicago, IL . . . . . . « ¢« « « o « o« . (VIA LAN)
S. Pastor, Ofc Pub Affairs, Chicago, IL . . . . . . . . (VIA LAN)
M. McClary, USEPA, ORC, Chicago, IL . . . . . . . . . . (VIA LAN)
R. Nabors, Ohio EPA, Bowling Green, OH . . . . . . (419-352-8468)
K. Clouse, Ohio EPA, DERR, Columbus, OH . . . . . . (614-644-3250)-
POLREP NO. 36 (see attachments)
II. BACKGROUND
Site Number A563
Response Authority CERCLA
CERCLIS ID Number MID980794655
NPL Status None
CERCLA Incident Removal (PRP lead
Category pursuant to UAO)
Latitude/Longitude 41°38"'N/83°37'W
Start Date October 1, 1997
Completion Date TBD
III. SITE INFORMATION
See POLREP #1.
IV. RESPONSE INFORMATION

United States Environmental Protection Agen EPA Region 5 Records Ctr.

Current Situation:

IT Corporation (IT) continues to transport and dispose of creosote
contaminated soil, sediment and debris at the Peoria Disposal Company
(PDC) facility in Peoria, IL. IT continues to excavate north of
Frenchmens Road within the lagoon excavation limits. Dewatering of
Williams Ditch and of the excavation is ongoing. The water from the
excavation is treated in the wastewater treatment system consisting of
carbon adsorption. Backfilling activities in the excavation are
ongoing, including installation of the clay plug and the liner along the
sidewalls. Attachment No. 1 includes a site map showing excavation




limits and general site features.

Olander, subcontractor of IT, mobilized on site to begin slip-line
activities in the storm sewer along Arco Dr. Geo-Gradel, subcontractor '
of IT, replaced the water line running parallel and immediately south of
Frenchmens Road.

IT collected upwind and downwind site perimeter air samples on a basis
of two times per week. The upwind air samples demonstrated
concentrations below the method detection limits of 5 ppb for benzene
and 3 ppb for naphthalene. The following table shows the results for
downwind samples between February 5, 1999 and March 24, 1999:

Constituent # of # of Ave. Highest ODH! OSHA
Samples Non- Result Result Advisory PEL
Detect (ppb) (ppb) Level (ppb)
(ppb)
Benzene 12 12 ND? ND 5.5 1000
Naphthalene 12 10 6 20 8 10,000

10DH - Ohio Department of Health
2 ND - Below Detection Limits

Actions Taken:

Between March 7, 1999 and April 9, 1999, IT loaded 108 (approximately
2,484 tons) trucks with waste soil, sediment and debris for disposal.

On March 17, 1999, IT began backfill operations within the City of
Toledo right-of-way. Attachment No. 2 shows the backfill operation
within the right-of-way.

On March 24, 1999, Hull & Associates, Inc. (HAI) collected a composite
sample from the asphalt stockpile. The samples were analyzed for PAHs,
arsenic and chromium. While excavating the water line trench, creosote
lenses were observed in the silty clay. Attachment No. 3 and Attachment
No. 4 show creosote lenses within the silty clay.

On March 25, 1999, IT excavated two test pits: the backfilled area
immediately west of the storm sewer and the south bank of Williams
Ditch, north of Frenchmens Road. Creosote finger sized seeps were
encountared at a depth of three feet into the clay (approximately eight
feet below ground surface) within each test pit location.

During the period of April 5, 1999 to April 9, 1999, Olander mobilized
supplies and equipment and fused HDPE pipe. .
During the period of April 7, 1999 to April 9, 1999, Geo-Gradel replaced
the watzr line parallel and immediately south of Frenchmens Road.
Creosot= was observed within the water line trench.

Next Stzaps:
1. Gz20-Gradel will test and chlorinate the water line.
2. IT will continue to line the excavation walls with HDPE liner and

backfill with clean material.



VI.

3. Slip-line storm sewers underneath Arco Drive.

4. IT will continue removal actions of a former lagoon underneath
Frenchmens Road.

5. Kerr-McGee will submit letters to the U.S. EPA outlining its
rroposed remedies as well as a request for a schedule extension.

Key Issues:

On March 31, 1999, a meeting took place on-site between the US EPA,
START, KM, HAI and IT. The US EPA and KM entered into an agreement in
which IT will excavate within the excavation limits to the clay then
perform test pits approximately four feet deep every 30 feet to verify
that nc major pockets of creosote exist. They agreed that finger size
creosote seeps do not have to be excavated.

COST INFORMATION

Toledo Tie Treatment Cost (Estimated costs through 4/9/99)

"Personnel Budget | Used to Date Remaining"
START $212,500 $179,227.83 $33,272.17
Contractor

DISPOSITION OF WASTES

As of April 9, 1999, a total of 488,605 gallons of nonhazardous, non-
regulated liquid and 59 drums and one roll-off box containing
nonhazardous, non-regulated solid were transported by Inland Waters for
treatment and landfill disposal, respectively, at City Environmental,
Inc. As of April 9, 1999, approximately 20,516 tons of impacted soil
and sediment have been transported to the PDC facility for landfill
disposal.



